COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22590

PCN: 22590-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:
I-25 SOUTH GAP: CASTLE ROCK TO MONUMENT

NHPP0252-476
1-25 SOUTH GAP PACKAGE 2

PROJECT NO:

NAME OF ROAD:

ESTIMATE NO: 0006 PROG

PERCENT TIME:

Page 1
ESTIMATE RUN 08/09/2019

14:47:34

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 161.0

8/30/2021 ? FIXED COMPLETION DA
8/30/2021 ? FIXED COMPLETION DA”

DAYS TIME ALLOW:

17.35 ORIG TIME ALLOW:

PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 07/25/2019 DATE TIME STARTED 02/15/2019
P.0. BOX 220 DATE LET 12/21/2018 DATE WORK BEGAN 02/15/2019
DATE AWARDED 02/01/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/13/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 02/15/2019

CURRENT PROJECT AMT: $ 112,260,628.50 PARTICIPATING

AWARD PROJECT AMT:  $ 104,131,317.37 NON-PARTICIPATING

PERCENT COMPLETE: 24.53%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 84,728,126.04 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED
NET EARNINGS

LIQUIDATED DAMAGES

TOTAL CLAIMS: $ 0.00

AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

$  27,532,502.46 $ 3,873,683.88
0.00 0.00
27,532,502.46 3,873,683.88
1,703,664.61 516,292.16
29,236,167.07 4,389,976.04
-642,495.75 -108,335.87
0.00 0.00
28,593,671.32 4,281,640.17
0.00 0.00
0.00 0.00
28,593,671.32 4,281,640.17
0.00 0.00
PAYMENT DUE $ 4,281,640.17

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22590-BID ESTIMATE RUN 08/09/2019
PROJECT: NHPP0252-476 ESTIMATE NO: 0006 14:47:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 201-00001 *Clearing and Grubbing 0.500 0.000
ACRE 0.000 0.00
122,430.00000 0.000 0.00
0006 201-00000 Clear and Grub 1.000 0.486
LS 0.034 4,162.62
122,430.00000 0.520 63,663.60
0010 202-00010 *Removal of Tree 545.000 545.000
EACH 0.000 0.00
435.75000 545.000 237,483.75
0015 202-00015 *Removal of Headwall 10.000 6.000
EACH 1.000 1,008.00
1,008.00000 7.000 7,056.00
0020 202-00019 *Removal of Inlet 40.000 2.000
EACH 0.000 0.00
987.00000 2.000 1,974.00
0025 202-00020 *Removal of Concrete Box Culvert 3.000 0.500
EACH 0.000 0.00
18,301.50000 0.500 9,150.75
0030 202-00021 *Removal of Manhole 2.000 0.000
EACH 0.000 0.00
2,313.15000 0.000 0.00
0035 202-00027 *Removal of Riprap 740.000 0.000
SY 0.000 0.00
20.48000 0.000 0.00
0040 202-00035 *Removal of Pipe 4,487.000 673.500
LF 12.000 315.00
26.25000 685.500 17,994.38
0045 202-00037 *Removal of End Section 31.000 19.000
EACH 1.000 264.60
264.60000 20.000 5,292.00
0050 202-00090 *Removal of Delineator 525.000 187.000
EACH 0.000 0.00
1.07000 187.000 200.09



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22590-BID ESTIMATE RUN 08/09/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0006 14:47:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0055 202-00170 Grinding And Texturing Concrete Pavement 400.000 0.000
SY 0.000 0.00
22.44000 0.000 0.00
0060 202-00210 *Removal of Concrete Pavement 12,020.000 17.280
SY 1,239.060 8,561.90
6.91000 1,256.340 8,681.31
0065 202-00220 *Removal of Asphalt Mat 67,326.000 5,987.150
SY 12,958.390 108,980.06
8.41000 18,945.540 159,331.99
0070 202-00240 *Removal of Asphalt Mat (Planing) (2") 247,234.000 0.000
SY 2,066.660 5,745.31
2.78000 2,066.660 5,745.31
0075 202-00240 *Removal of Asphalt Mat (Planing) (Special) 3. 5" 14,048.000 0.000
SY 0.000 0.00
4.67000 0.000 0.00
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 8" 30,286.000 0.000
SY 3,833.200 32,198.88
8.40000 3,833.200 32,198.88
0085 202-00248 *Removal of Rumble Strips 40,329.000 31,502.000
LF 8,827.000 24,097.71
2.73000 40,329.000 110,098.17
0090 202-00250 *Removal of Pavement Marking 197,625.000 45,674.970
SF 8,089.480 7,361.43
0.91000 53,764.450 48,925.65
0095 202-00700 *Removal of Light Standard 55.000 10.000
EACH 12.000 9,689.40
807.45000 22.000 17,763.90
0100 202-00705 *Removal of Light Standard Foundation 55.000 13.000
EACH 12.000 9,689.40
807.45000 25.000 20,186.25
0105 202-00715 *Removal of Closed Circuit Television Pole 6.000 0.000
EACH 0.000 0.00

971.25000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0110 202-00720

0115 202-00750

0120 202-00805

0125 202-00810

0130 202-00821

0135 202-00827

0140 202-00895

0145 202-00900

0150 202-01130

0155 202-01135

0160 202-01170

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Removal of Closed Circuit Camera

*Removal of Luminaire

Removal of Overhead Sign Structure

*Removal of Ground Sign

*Removal of Sign Panel

*Removal of Pull Box

Removal of Impact Attenuator

*Removal of Concrete Footing

*Removal of Guardrail Type 3

*Removal of Guardrail Thrie Beam

*Removal of Guardrail Type 7

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0006

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 0.000
EACH 0.000
341.25000 0.000
55.000 6.000
EACH 11.000
404.25000 17.000
1.000 0.000
EACH 1.000
5,242.09000 1.000
212.000 72.000
EACH 0.000
42.64000 72.000
9.000 0.000
EACH 0.000
53.30000 0.000
82.000 34.000
EACH 12.000
231.00000 46.000
1.000 0.000
EACH 0.000
1,063.42000 0.000
10.000 0.000
EACH 0.000
692.90000 0.000
42,083.000 10,162.500
LF 6,712.500
4.14000 16,875.000
5,393.750 3,618.750
LF 1,775.000
4.45000 5,393.750
3,171.000 2,056.210
LF 0.000
23.10000 2,056.210

Page 4
ESTIMATE RUN 08/09/2019

14:47:34
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
4,446.75
6,872.25
5,242.09
5,242.09
0.00
3,070.08
0.00
0.00
2,772.00
10,626.00
0.00
0.00
0.00
0.00
27,789.75
69,862.50
7,898.75
24,002.19
0.00
47,498.45



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22590-BID ESTIMATE RUN 08/09/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0006 14:47:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 202-01200 *Removal of Tensioned Cable Barrier 12,421.000 0.000
LF 5,023.000 16,726.59
3.33000 5,023.000 16,726.59
0170 202-01300 *Removal of End Anchorage 23.000 16.000
EACH 0.000 0.00
1,301.36000 16.000 20,821.76
0175 202-04008 *Clean Culvert (18"-24" Pipe) 2,344.000 0.000
LF 1,313.000 23,437.05
17.85000 1,313.000 23,437.05
0180 202-04008 *Clean Culvert (25"-48" Pipe and CBC < 4'x4") 2,057.000 0.000
LF 1,543.000 38,883.60
25.20000 1,543.000 38,883.60
0185 202-04008 *Clean Culvert (CBC > 4'x4") 561.000 295.250
LF 0.000 0.00
39.90000 295.250 11,780.48
0190 202-05019 *Sawing Concrete (Special) 8,240.000 900.000
LF 0.000 0.00
5.25000 900.000 4,725.00
0195 202-05030 *Sawing Asphalt Material (10 Inch) 136,227.000 42,493.000
LF 0.000 0.00
3.15000 42,493.000 133,852.95
0200 203-00040 *Unclassified Excavation (Special) 12,319.000 0.000
cY 0.000 0.00
18.69000 0.000 0.00
0205 203-00050 *Unsuitable Material 30,071.930 21,859.510
CY 8,212.420 396,659.89
48.30000 30,071.930 1,452,474.22
0210 203-00060 *Embankment Material (Complete In Place) 7,807.720 0.000
cY 0.000 0.00
12.00000 0.000 0.00
0211  203-00060  Emb Matl (CIP) 399,947.000 145,556.490
CY 14,945.530 185,324.57

12.40000 160,502.020 1,990,225.05



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22590-BID ESTIMATE RUN 08/09/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0006 14:47:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0215 203-00210 *Borrow (Complete In Place) 9,666.000 79.350
(024 0.000 0.00
30.14000 79.350 2,391.61
0220 203-01100 *Proof Rolling 200.000 20.000
HOUR 6.000 913.50
152.25000 26.000 3,958.50
0225 203-01510 *Backhoe 100.000 8.000
HOUR 0.000 0.00
200.90000 8.000 1,607.20
0230 203-01597 *Potholing 1,200.000 28.250
HOUR 0.000 0.00
209.87000 28.250 5,928.83
0235 203-02330 Laborer 100.000 0.000
HOUR 0.000 0.00
51.04000 0.000 0.00
0240 206-00000  *Structure Excavation 160.000 0.000
(e3% 0.000 0.00
15.54000 0.000 0.00
0245 206-01809 *Shoring (Area 29) 0.000 0.000
LS 0.000 0.00
30,660.00000 0.000 0.00
0250 206-01810 *Shoring (Area 30) 1.000 1.000
LS 0.000 0.00
141,645.00000 1.000 141,645.00
0255 206-01811 *Shoring (Area 31) 1.000 1.000
LS 0.000 0.00
47,349.23000 1.000 47,349.23
0260 206-01812 *Shoring (Area 32) 1.000 0.000
LS 0.000 0.00
348,074.24000 0.000 0.00
0265 207-00205  *Topsoil 57,467.000 13,220.330
(024 2,746.470 18,456.28

6.72000 15,966.800 107,296.90



CONTID:
PCN:
PROJECT:

ROADWAY

CAT NO0200

0270 207-00210

0275 207-00305

0280 207-00310

0285 208-00002

0290 208-00013

0295 208-00020

0300 208-00021

0305 208-00033

0310 208-00035

0315 208-00041

0320 208-00045

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

*Stockpile Topsoil

*Wetland Topsoil

*Stockpile Wetland Topsoil

*Erosion Log Type 1 (12 Inch)

*Erosion Log Type 1 (20 Inch)

*Silt Fence

*Silt Fence (Reinforced)

*Sediment Trap

*Aggregate Bag

*Rock Check Dam

Concrete Washout Structure

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE
57,467.000
cy
5.46000
656.000
cy
18.90000
656.000
cy
17.33000
44,880.000
LF
4.82000
28,380.000
LF
6.70000
40,280.000
LF
1.07000
10,000.000
LF
3.16000
22.000
EACH
4,095.00000
47,520.000
LF
3.75000
60.000
EACH
910.72000
2.000
EACH

9,091.53000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

32,005.970
4,604.070
36,610.040

0.000
0.000
0.000

73.830
0.000
73.830

24,481.000
2,293.000
26,774.000

3,580.000
1,090.000
4,670.000

8,617.000
0.000
8,617.000

336.000
0.000
336.000

1.000
0.000
1.000

883.000
272.000
1,155.000

5.000
0.000
5.000

1.000
0.000
1.000

Page 7
ESTIMATE RUN 08/09/2019

14:47:34
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
25,138.22
199,890.82
0.00
0.00
0.00
1,279.47
11,052.26
129,050.68
7,303.00
31,289.00
0.00
9,220.19
0.00
1,061.76
0.00
4,095.00
1,020.00
4,331.25
0.00
4,553.60
0.00
9,091.53



CONTID:
PCN:
PROJECT:

CAT NO0200

0325 208-00046

0330 208-00060

0335 208-00070

0340 208-00071

0345 208-00075

0350 208-00075

0355 208-00103

0360 208-00105

0365 208-00106

0370 208-00200

0375 208-00300

C22590 COLORADO DEPARTMENT OF TRANSPORTATION

22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

Pre-fabricated Concrete Washout Structure

*Temporary Slope Drain

*Vehicle Tracking Pad

*Maintenance Aggregate (Vehicle Tracking Pad)

Pre-fabricated Vehicle Tracking Pad

Pre-fabricated Vehicle Tracking Pad (Reset)

Removal and Disposal of Sediment (Labor)

*Removal and Disposal of Sediment (Equipment)

*Sweeping (Sediment Removal)

Erosion Control Management

*Temporary Berms

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE
8.000
EACH
5,218.54000
1,280.000
LF
11.25000
6.000
EACH
3,255.00000
750.000
cy
73.50000
5.000
EACH
18,067.97000
15.000
EACH
1,437.66000
500.000
HOUR
49.99000
500.000
HOUR
97.53000
2,100.000
HOUR
157.05000
1.000
LS

1,141,169.40000

14,445.000
LF
3.36000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

5.000
0.000
5.000

220.000
0.000
220.000

6.000
0.000
6.000

26.680
20.680
47.360

3.000
2.000
5.000

3.000
0.000
3.000

16.000
6.000
22.000

131.000
4.000
135.000

364.900
94.000
458.900

0.150
0.030
0.180

0.000
0.000
0.000

Page 8
ESTIMATE RUN 08/09/2019

14:47:34
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
26,092.70
0.00
2,475.00
0.00
19,530.00
1,519.98
3,480.96
36,135.94
90,339.85
0.00
4,312.98
299.94
1,099.78
390.12
13,166.55
14,762.70
72,070.25
34,235.08
205,410.49
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0380 210-00750

0385 210-00760

0390 210-00815

0395 210-00816

0397 210-01130

0400 210-01190

0405 210-01200

0410 210-04015

0415 212-00006

0416 212-00006

0417  212-00006

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Reset Light Standard

*Reset Luminaire

*Reset Sign Panel

*Reset Sign Panel (Special)

Res Gdrail Ty 3

*Reset Tensioned Cable Barrier

*Reset End Anchorage

*Modify Manhole

*Seeding (Native)

Seeding (Native) (Upland East)

Seeding (Native) (Upland West)

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
EACH
2,199.75000
1.000
EACH
231.00000
13.000
EACH
58.63000
17.000
EACH
3,442.56000
1,809.000
LF
21.42000
44,138.000
LF
17.59000
12.000
EACH
6,053.94000
1.000
EACH
2,940.00000
0.000
ACRE
637.50000
14.000
ACRE
653.62000
25.000
ACRE

642.90000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

5.000
1.000
6.000

1,809.000
0.000
1,809.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1.760
0.000
1.760

2.640
0.000
2.640

Page 9

ESTIMATE RUN 08/09/2019

AMOUNT
THIS
PERIOD

3,442.56

0.00

14:47:34

CUMULATIVE
AMOUNT

2,199.75

231.00

0.00

20,655.36

38,748.78

0.00

0.00

0.00

0.00

1,150.37

1,697.26



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 22590-BID ESTIMATE RUN 08/09/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0006 14:47:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0420 212-00009 *Seeding (Temporary) 17.000 4.730
ACRE 1.020 355.17
348.21000 5.750 2,002.21
0425 212-00022 *Seeding (Riparian) 4.000 0.000
ACRE 0.000 0.00
1,040.36000 0.000 0.00
0430 212-00023 *Seeding (Upland Forest) 0.000 0.000
ACRE 0.000 0.00
653.57000 0.000 0.00
0435 212-00024 *Seeding (Upland Grassland) 0.000 0.000
ACRE 0.000 0.00
642.86000 0.000 0.00
0440 212-00028 *Seeding (Wetlands) 3.000 0.000
ACRE 0.000 0.00
1,178.57000 0.000 0.00
0445 212-00032 *Soil Conditioning 63.000 4.400
ACRE 0.000 0.00
3,053.57000 4.400 13,435.71
0450 213-00004 *Mulching (Weed Free Straw) 41.000 0.000
ACRE 0.000 0.00
616.07000 0.000 0.00
0455 213-00061 *Mulch Tackifier 15,600.000 0.000
LB 0.000 0.00
2.14000 0.000 0.00
0460 213-00150 *Bonded Fiber Matrix 28.000 5.370
ACRE 3.260 9,256.05
2,839.28000 8.630 24,502.99
0465 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
30,000.00000 0.000 0.00
0470 214-01009 *Brush Windrow 600.000 0.000
LF 0.000 0.00

9.10000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 08/09/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0006 14:47:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0475 214-01011 *Live Brush Mattress 60.000 0.000
LF 0.000 0.00
17.15000 0.000 0.00
0480 214-01012 *Live Brush Fascine 150.000 0.000
LF 0.000 0.00
23.57000 0.000 0.00
0485 214-01013 *Live Willow Stakes 1,010.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0490 214-01228 *Riprap Planting Pocket 171.000 0.000
EACH 0.000 0.00
32.14000 0.000 0.00
0495 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,345.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0500 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2,392.000 0.000
EACH 0.000 0.00
6.96000 0.000 0.00
0505 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 152.000 0.000
EACH 0.000 0.00
32.14000 0.000 0.00
0510 216-00070 Geocell Cellular Confinement System 0.000 0.000
SY 0.000 0.00
52.50000 0.000 0.00
0515 217-00020 *Herbicide Treatment 100.000 61.500
HOUR 0.000 0.00
198.22000 61.500 12,190.53
0520 240-00000 *Wildlife Biologist 200.000 129.375
HOUR 37.750 4,206.48
111.43000 167.125 18,622.74
0525 240-00010 *Removal of Nests 200.000 8.750
HOUR 0.000 0.00

78.21000 8.750 684.34



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 22590-BID ESTIMATE RUN 08/09/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0006 14:47:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0530 240-00020 *Netting 1,500.000 88.900
SY 0.000 0.00
10.12000 88.900 899.67
0535 304-06000 *Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00
54.73000 0.000 0.00
0536 304-06007 ABC (CL 6) 57,455.000 7,818.110
cY 4,343.370 237,712.64
54.73000 12,161.480 665,597.80
0540 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,155.000 272.580
TON 268.890 49,569.87
184.35000 541.470 99,819.99
0545 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 183,458.000 14,601.950
TON 5,907.930 397,012.90
67.20000 20,509.880 1,378,263.94
0550 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 70,882.000 0.000
TON 0.000 0.00
68.78000 0.000 0.00
0555 411-10255 *Emulsified Asphalt (Slow-Setting) 51,614.000 2,620.190
GAL 1,410.280 4,005.20
2.84000 4,030.470 11,446.53
0560 412-00190 *Concrete Pavement (Patching) 1,370.000 238.040
SY 0.000 0.00
114.20000 238.040 27,184.17
0565 412-01000 *Concrete Pavement (10 Inch) 6,435.000 0.000
SY 0.000 0.00
85.25000 0.000 0.00
0570 412-01300 *Concrete Pavement (13 Inch) 400.000 0.000
SY 0.000 0.00
122.73000 0.000 0.00
0575 420-00200 *Geotextile (Weed Barrier) 0.000 0.000
SY 0.000 0.00

10.50000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 22590-BID ESTIMATE RUN 08/09/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0006 14:47:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0580 420-00300 *Geotextile (Reinforcement) 108,472.200 85,613.320
SY 22,858.880 132,124.33
5.78000 108,472.200 626,969.32
0585 420-00520 *Geogrid Pavement Reinforcement 15,920.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0590 503-00042 *Drilled Caisson (42 Inch) 44.000 21.300
LF 0.000 0.00
508.15000 21.300 10,823.60
0595 503-00048 *Drilled Caisson (48 Inch) 143.000 70.800
LF 0.000 0.00
549.37000 70.800 38,895.40
0600 503-00054 *Drilled Caisson (54 Inch) 214.000 28.200
LF 0.000 0.00
618.57000 28.200 17,443.67
0605 604-39000 *Manhole Special (Water Quality) 0.000 0.000
EACH 0.000 0.00
64,155.00000 0.000 0.00
0610 604-83110 *10 Inch Plastic Pipe Sewer (Polyvinyl Chloride ) 390.000 0.000
LF 0.000 0.00
141.75000 0.000 0.00
0615 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 66,668.000 19,284.000
LF 687.000 17,923.83
26.09000 19,971.000 521,043.39
0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 11,194.000
LF -687.000 -4,163.22
6.06000 10,507.000 63,672.42
0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 0.000
LF 22,500.000 136,350.00
6.06000 22,500.000 136,350.00
0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 28,368.951
LF -686.998 -1,015.83

1.47865 27,681.953 40,931.92
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 0.000
LF 2,100.000 3,104.64
1.47840 2,100.000 3,104.64

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 0.000
LF 2,100.000 3,104.64
1.47840 2,100.000 3,104.64

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 0.000
LF 2,100.000 3,104.64
1.47840 2,100.000 3,104.64

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 8' 28,668.996
LF -687.001 -2,480.21
3.61020 27,981.995 101,020.60

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6 0.000
LF 2,250.000 8,121.60
3.60960 2,250.000 8,121.60

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 0.000
LF 2,250.000 8,121.60

3.60960 2,250.000 8,121.60

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 0.000
LF 937.500 3,384.00
3.60960 937.500 3,384.00

0615 MATERIAL ALLOWANCE Steel Posts--W6 x 9 x 7'8" 0.000
LF 0.000 0.00

7.99271 0.000 0.00

0615 MATERIAL ALLOWANCE Synthetic Blocks 6 x 12 x 14 0.000
LF 0.000 0.00

1.46854 0.000 0.00

0615 MATERIAL ALLOWANCE Adjustment for Installed Mat erials 8,956.000
(Est. # 005)
LF -687.000 -8,313.30
12.10088 8,269.000 100,062.18

0615 MATERIAL ALLOWANCE BUTTERFLY REF TAB 0.000
LF 4,938.001 3,452.65
0.69920 4,938.001 3,452.65



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 22590-BID ESTIMATE RUN 08/09/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0006 14:47:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0620 606-00900 *Guardrail (Special) 759.200 759.200
LF 0.000 0.00
254.78000 759.200 193,428.98
0625 606-00910 *Guardrail Type 9 (Style CA) 1,645.000 0.000
LF 0.000 0.00
100.19000 0.000 0.00
0630 606-00916 *Guardrail Type 9 (Style CA) (Special) 1,415.000 0.000
LF 0.000 0.00
73.98000 0.000 0.00
0632 606-00931 Guardrail Type 9 (Style CD) (Special) 1,287.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
0635 606-00940 *Guardrail Type 9 (Style CE) 38,101.000 0.000
LF 0.000 0.00
129.55000 0.000 0.00
0640 606-00942 *Guardrail Type 9 (Style CGE) 4,723.000 0.000
LF 0.000 0.00
180.74000 0.000 0.00
0645 606-00944 *Guardrail Type 9 (Style CGD) (Special) 121.000 0.000
LF 0.000 0.00
278.76000 0.000 0.00
0650 606-01340 *End Anchorage Type 3D 26.000 0.000
EACH 0.000 0.00
1,008.64000 0.000 0.00
0655 606-01370 *Transition Type 3G 28.000 0.000
EACH 0.000 0.00
2,981.36000 0.000 0.00
0655 MATERIAL ALLOWANCE MGS Rail Transition 20.000
EACH 0.000 0.00
973.84000 20.000 19,476.80
0655 MATERIAL ALLOWANCE Wood Blocks for W6 x 15 Post s 27.000
EACH 0.000 0.00

49.02000 27.000 1,323.54
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0655 MATERIAL ALLOWANCE Wood Blocks 6 x 12 x 19 16.000
EACH 0.000 0.00
114.38000 16.000 1,830.08
0660 606-01380 *Transition Type 3H 8.000 0.000
EACH 0.000 0.00
1,241.97000 0.000 0.00
0660 MATERIAL ALLOWANCE Transition Ty 3H--Rail Secti ons 7.000
EACH 0.000 0.00
398.79000 7.000 2,791.53
0665 606-01385 *Transition Type 3J 1.000 0.000
EACH 0.000 0.00
1,180.45000 0.000 0.00
0670 606-01390 *End Anchorage Type 3K 1.000 0.000
EACH 0.000 0.00
1,370.30000 0.000 0.00
0670 MATERIAL ALLOWANCE Guardrail End Treat 1.000
EACH 0.000 0.00
750.83000 1.000 750.83
0672 606-01460 Median Terminal 1.000 0.000
EACH 0.000 0.00
6,913.20000 0.000 0.00
0672 MATERIAL ALLOWANCE Median Terminal Kit 1.000
EACH 0.000 0.00
3,625.00000 1.000 3,625.00
0675 606-02003 *End Anchorage (Nonflared) 25.000 1.000
EACH 0.000 0.00
2,956.97000 1.000 2,956.97
0675 MATERIAL ALLOWANCE Guardrail End Treat 9.000
EACH 0.000 0.00
1,624.63000 9.000 14,621.67
0680 606-02005 *End Anchorage (Flared) 44.000 13.000
EACH 4.000 9,299.40

2,324.85000 17.000 39,522.45
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PROJECT: NHPP0252-476 ESTIMATE NO: 0006 14:47:34
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CAT NO0200 ROADWAY

0685 606-21010 *End Anchorage (Tensioned Cable Barrier) 3.000 0.000
EACH 2.000 10,862.74
5,431.37000 2.000 10,862.74
0690 607-01000 *Fence Barbed Wire with Metal Posts 1,272.000 0.000
LF 0.000 0.00
2.09000 0.000 0.00
0692 607-01050 Fence Wire MP 0.000 0.000
LF 0.000 0.00
25.88000 0.000 0.00
0695 607-11525 Fence (Plastic) 15,200.000 6,945.500
LF 0.000 0.00
1.61000 6,945.500 11,182.26
0700 607-60620 *Road Closure Gate 2.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
0705 609-21021 *Curb and Gutter Type 2 (Section II-M) 530.000 0.000
LF 0.000 0.00
37.36000 0.000 0.00
0710 612-00001 *Delineator (Type I) 393.000 0.000
EACH 0.000 0.00
14.92000 0.000 0.00
0715 612-00002 *Delineator (Type 1) 169.000 0.000
EACH 0.000 0.00
17.05000 0.000 0.00
0720 612-00003  *Delineator (Type IIl) 75.000 0.000
EACH 0.000 0.00
18.12000 0.000 0.00
0725 612-00022 *Delineator (Type II) (Barrier) 276.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0730 612-00023 *Delineator (Type IIl) (Barrier) 4.000 0.000
EACH 0.000 0.00

66.10000 0.000 0.00
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CAT NO0200 ROADWAY

0735 612-00075 *Reflector Strip (6 Inch) 3,550.000 0.000
EACH 0.000 0.00
29.85000 0.000 0.00
0740 613-00206 *2 Inch Electrical Conduit (Bored) 480.000 0.000
LF 0.000 0.00
13.87000 0.000 0.00
0745 613-01200 *2 Inch Electrical Conduit (Plastic) 31,000.000 548.000
LF 0.000 0.00
12.55000 548.000 6,877.40
0750 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 410.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
0755 613-07011 *Pull Box (11"x18"x12") 120.000 4.000
EACH 0.000 0.00
1,223.25000 4.000 4,893.00
0760 613-07023 *Pull Box (24"x36"x24") 3.000 3.000
EACH 0.000 0.00
1,904.70000 3.000 5,714.10
0765 613-10000 *Wiring 1.000 0.100
LS 0.000 0.00
313,425.00000 0.100 31,342.50
0770 613-13012 *Luminaire (LED) (Wall Type) (10,000 Lumens) 5.000 0.000
EACH 0.000 0.00
1,380.75000 0.000 0.00
0775 613-13040 *Luminaire (LED)(20400 lumens) 103.000 0.000
EACH 0.000 0.00
948.15000 0.000 0.00
0780 613-13065 *Luminaire (LED) (5400 Lumens) 2.000 0.000
EACH 0.000 0.00
4,252.50000 0.000 0.00
0781 613-16000 Luminaire (Spec) (Temporary) 0.000 0.000
EACH 0.000 0.00

2,286.90000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0782 613-20000

0785

613-34300

0785

0790

613-34400

0790

0795

613-34402

0795

0800

613-34500

0805

613-40010

0810

613-40012

0811 613-43300

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

Inst Light Std + Lumin (Temporary)

*Light Standard Metal (30 Foot)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
EACH
927.15000

18.000
EACH
2,856.00000

MATERIAL ALLOWANCE LIGHT STANDARD METAL (30 FOOT)

*Light Standard Metal (40 Foot)

EACH
1,849.05000

80.000
EACH
3,602.55000

MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT)

*Light Standard Metal (40 Foot) (2 Arm)

EACH
1,849.05000

1.000
EACH
4,200.00000

MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT)(2

ARM)

*Light Standard Metal (50 Foot)

*Light Standard Foundation

*Light Standard Foundation Special

Furn Light Std Timber

EACH
2,326.80000

1.000
EACH
3,780.00000

100.000
EACH
1,478.40000

1.000
EACH
1,739.85000

0.000
EACH
932.83000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
18.000
18.000

0.000
0.000
0.000

0.000
81.000
81.000

0.000
0.000
0.000

0.000
1.000
1.000

0.000
0.000
0.000

1.000
0.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 19
ESTIMATE RUN 08/09/2019

14:47:34
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
33,282.90
33,282.90
0.00
0.00
149,773.05
149,773.05
0.00
0.00
2,326.80
2,326.80
0.00
0.00
0.00
1,478.40
0.00
0.00
0.00
0.00
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PCN: 22590-BID ESTIMATE RUN 08/09/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0006 14:47:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0815 613-50100 *Lighting Control Center 1.000 0.000
EACH 0.000 0.00
11,203.50000 0.000 0.00
0820 613-50102 *Lighting Control Center (Install Only) 7.000 0.000
EACH 0.000 0.00
2,766.75000 0.000 0.00
0825 613-50150 *Secondary Service Pedestal 2.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
0830 613-50210 *Temporary Lighting 1.000 0.000
LS 0.300 48,195.00
160,650.00000 0.300 48,195.00
0831 613-50400 Light Std Timber (Temp) (and Luminaire) 0.000 0.000
EACH 0.000 0.00
2,969.40000 0.000 0.00
0835 614-00011 *Sign Panel (Class 1) 138.000 0.000
SF 0.000 0.00
17.05000 0.000 0.00
0840 614-00012 *Sign Panel (Class Il) 3,668.000 0.000
SF 0.000 0.00
19.99000 0.000 0.00
0845 614-00013 *Sign Panel (Class ) 4,074.000 0.000
SF 0.000 0.00
34.04000 0.000 0.00
0850 614-00040 *Sign Post (Special) 43.000 0.000
LF 0.000 0.00
63.96000 0.000 0.00
0855 614-00615 *Steel Sign Post (W 6x15) 69.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
0860 614-00818 *Steel Sign Post (W 8x18) 59.000 0.000
LF 0.000 0.00

58.63000 0.000 0.00
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PROJECT: NHPP0252-476 ESTIMATE NO: 0006 14:47:34
CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0865 614-00821 *Steel Sign Post (W 8x21) 95.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
0870 614-01022 *Steel Sign Post (W 10x22) 269.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
0875 614-01226 *Steel Sign Post (W 12x26) 41.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
0880 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 287.000 0.000
Slipbase
EACH 0.000 0.00
421.07000 0.000 0.00
0885 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 104.000 0.000
LF 0.000 0.00
26.65000 0.000 0.00
0890 614-03002 *Concrete Footing (Type 2) 4.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
0895 614-03003 *Concrete Footing (Type 3) 4.000 0.000
EACH 0.000 0.00
2,025.39000 0.000 0.00
0900 614-03004 *Concrete Footing (Type 4) 6.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
0905 614-03005 *Concrete Footing (Type 5) 16.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
0910 614-03007 *Concrete Footing (Type 7) 2.000 0.000
EACH 0.000 0.00
2,718.28000 0.000 0.00
0915 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00

34,747.28000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 08/09/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0006 14:47:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0917 614-31800 Monotube Overhead Sign Cant (18 In Dia) 1.000 0.000
EACH 0.000 0.00
40,102.28000 0.000 0.00
0920 614-32000 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
42,459.53000 0.000 0.00
0925 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 5.000 0.000
EACH 0.000 0.00
43,959.75000 0.000 0.00
0930 614-42000 Monotube Overhead Sign Bridge (20 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
87,046.90000 0.000 0.00
0935 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 2.000 0.000
EACH 0.000 0.00
104,651.55000 0.000 0.00
0940 614-80385 Rumble Strip 0.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0945 614-85003 *Impact Attenuator (Low Maintenance) 5.000 0.000
EACH 0.000 0.00
23,253.13000 0.000 0.00
0950 619-10200 *20 Inch Welded Steel Pipe 110.000 0.000
LF 0.000 0.00
651.53000 0.000 0.00
0955 621-00450 *Detour Pavement 44,210.000 31,238.460
SY 9,893.540 634,769.53
64.16000 41,132.000 2,639,029.12
0960 624-20300 Detour Drainage Pipe (Class 0) 1,881.000 1,779.000
LF 102.000 14,507.46
142.23000 1,881.000 267,534.63
0965 625-00000 *Construction Surveying 1.000 0.277
LS 0.032 39,015.85

1,219,245.30000 0.309 376,746.80



CONTID:
PCN:
PROJECT:

CAT NO0200

0970 625-00001

0975 625-00015

0980 626-00100

0985 626-01101

0990 627-00005

0995 627-00013

1000 630-00000

1005 630-00003

1010 630-00007

1015 630-00017

1020 630-00030

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Construction Surveying (Hourly)

*Settlement Instrumentation

*Mobilization (without Autopay)

*Public Information Services (Tier I)

*Epoxy Pavement Marking

*Pavement Marking Paint (High Build)

*Flagging

*Uniformed Traffic Control

*Traffic Control Inspection

*Traffic Control Management (Special)

*Courtesy Patrol

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE

300.000
HOUR
173.25000

1.000
LS
71,862.40000

1.000
LS
13,124,414.99000

1.000
LS
521,189.55000

1,400.000
GAL
77.14000
2,800.000
GAL
36.42000
8,068.000
HOUR
25.45000
3,744.000
HOUR
97.89000
156.000
DAY
106.06000
2,154.000
DAY
996.96000
428.000
DAY

1,217.78000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

37.500
0.000
37.500

0.000
0.000
0.000

0.446
0.020
0.466

0.089
0.016
0.105

625.100
0.000
625.100

726.620
169.140
895.760

426.000
44.250
470.250

1,869.000
635.500
2,504.500

17.000
2.000
19.000

334.500
90.000
424.500

0.000
0.000
0.000
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AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
6,496.88
0.00
0.00
262,488.30
6,115,977.39
8,339.03
54,724.90
0.00
48,220.21
6,160.08
32,623.58
1,126.16
11,967.86
62,209.10
245,165.51
212.12
2,015.14
89,726.40
423,209.52
0.00
0.00
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CAT NO0200 ROADWAY

1021 900-00005 Added Item (Day)/ Courtesy Patrol CO #03 572.000 118.000
DAY 28.000 34,097.84
1,217.78000 146.000 177,795.88
1025 630-80002 *Flashing Beacon (Solar) 8.000 0.000
EACH 0.000 0.00
795.46000 0.000 0.00
1030 630-80335 *Barricade (Type 3 M-A) (Temporary) 32.000 1.000
EACH 3.500 485.28
138.65000 4.500 623.92
1035 630-80341 *Construction Traffic Sign (Panel Size A) 138.000 49.500
EACH 0.000 0.00
42.42000 49.500 2,099.79
1040 630-80342 *Construction Traffic Sign (Panel Size B) 180.000 20.000
EACH 22.000 1,750.10
79.55000 42.000 3,341.10
1045 630-80343 *Construction Traffic Sign (Panel Size C) 106.000 6.500
EACH 0.000 0.00
122.75000 6.500 797.88
1050 630-80344 *Construction Traffic Sign (Special) 1,044.000 406.000
SF 116.000 2,152.96
18.56000 522.000 9,688.32
1055 630-80355 *Portable Message Sign Panel 11.000 0.000
EACH 0.000 0.00
9,015.15000 0.000 0.00
1060 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 8.000 0.000
Type
ype) EACH 0.000 0.00
2,068.19000 0.000 0.00
1065 630-80359 *Portable Message Sign Panel 4.000 0.000
DAY 0.000 0.00
53.04000 0.000 0.00
1070 630-80360 *Drum Channelizing Device 950.000 66.500
EACH 0.000 0.00

37.12000 66.500 2,468.48
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CAT NO0200 ROADWAY

1075 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 90.000 0.000
EACH 0.000 0.00
66.29000 0.000 0.00
1080 630-80367 *Portable Traffic Speed Monitor 4.000 0.000
EACH 0.000 0.00
2,810.61000 0.000 0.00
1085 630-80370 Concrete Barrier (Temporary) 107,208.000 44,652.000
LF 0.000 0.00
47.87000 44,652.000 2,137,491.24
1090 630-80378 Glare Screen (Temporary) 4,290.000 200.000
LF 1,850.000 61,531.00
33.26000 2,050.000 68,183.00
1095 630-80380 *Traffic Cone 1,120.000 0.000
EACH 0.000 0.00
17.71000 0.000 0.00
1100 630-80384 *Tubular Marker 20.000 0.000
EACH 0.000 0.00
63.64000 0.000 0.00
1105 630-80401 *Delineator (Type I) (Temporary) 30.000 0.000
EACH 0.000 0.00
37.12000 0.000 0.00
1110 630-80415 *Advanced Warning Flashing or Sequencing Panel (C 10.000 0.000
Type
yee) DAY 0.000 0.00
37.12000 0.000 0.00
1115 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 4.000 1.500
(Temporary)
EACH 0.000 0.00
6,967.11000 1.500 10,450.67
1120 630-85010 Impact Attenuator (Temporary) 38.000 18.000
EACH 0.000 0.00
13,815.35000 18.000 248,676.30
1125 630-85041 *Mobile Attenuator 1,352.000 379.500
DAY 112.000 74,836.16

668.18000 491.500 328,410.47
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1130 632-00000 *Night Work Lighting 1.000 0.400
LS 0.050 11,918.69
238,373.74000 0.450 107,268.18
1135 700-70010 F/A Minor Contract Revisions 1,850,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1140 700-70011 F/A Partnering 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1145 700-70016 F/A Fuel Cost Adjustment 424,234.690 -9,835.320
FA -10,006.930 -10,006.93
1.00000 -19,842.250 -19,842.25
1150 700-70018 F/A Roadway Smoothness Incentive 18,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1155 700-70019 F/A Asphalt Cement Cost Adjustment 425,000.000 0.000
FA -13,947.600 -13,947.60
1.00000 -13,947.600 -13,947.60
1160 700-70023 F/A On-The-Job Trainee 128,000.000 6,635.000
FA 2,490.000 2,490.00
1.00000 9,125.000 9,125.00
1165 700-70025 F/A Quality Incentive Payment 700,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1170 700-70031 F/A Interim Surface Repair 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1175 700-70034 F/A Rail Road License Fee 13,600.000 0.000
FA 7,875.000 7,875.00
1.00000 7,875.000 7,875.00
1180 700-70034 F/A Smart Work Zone 300,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1185 700-70035 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1190 700-70035 F/A Public Information Services 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1195 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70060 F/A Adjust Utilities 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1205 700-70074 F/A Obtain Power from IREA 250,000.000 0.000
FA 525.000 525.00
1.00000 525.000 525.00
1210 700-70082 F/A Furnish & Install Electrical Service 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1215 700-70155 F/A Pavement Surface Course Maintenance 50,000.000 11,832.750
FA 0.000 0.00
1.00000 11,832.750 11,832.75
1220 700-70380 F/A Erosion Control & Landscape 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1225 700-70589 F/A Environmental Health & Safety Management 45,000.000 5,611.200
FA 0.000 0.00
1.00000 5,611.200 5,611.20
1230 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1245
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1260

206-01809

604-39000

206-00065

206-00000

206-00100

206-01781

206-01782

206-01783

206-01784

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

CDOT Risk Pool

DRAINAGE

Shoring (A 29)

MH Spec (Water Quality)

*Structure Backfill (Flow-Fill)

Str Excav

Str Bkfl (CL 1)

*Shoring (Area 1)

*Shoring (Area 2)

*Shoring (Area 3)

*Shoring (Area 4)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE
400,000.000
FA
1.00000
CAT 0200
1.000
LS
30,660.00000
6.000
EACH
64,155.00000
176.000
cy
290.85000
1,151.000
cYy
15.54000
950.000
cy
44.52000
1.000
LS
18,060.00000
1.000
LS
18,060.00000
1.000
LS
18,060.00000
1.000
LS

28,245.00000

Page 28
ESTIMATE RUN 08/09/2019

14:47:34
PREV QTY/ AMOUNT
QTY THIS PERIOD THIS CUMULATIVE
QTY TO DATE PERIOD AMOUNT
179,954.520
5,099.990 5,099.99
185,054.510 185,054.51

CURRENT AMT#$ 85,444,508.35 $ 3,631,964.02 $23,850,301.22

0.000
0.000 0.00
0.000 0.00

0.000
0.000 0.00
0.000 0.00

5.870
11.700 3,402.95
17.570 5,110.23

0.000
0.000 0.00
0.000 0.00

0.000
0.000 0.00
0.000 0.00

0.500
0.000 0.00
0.500 9,030.00

0.500
0.000 0.00
0.500 9,030.00

0.000
0.000 0.00
0.000 0.00

0.250
0.250 7,061.25
0.500 14,122.50
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1265 206-01785 *Shoring (Area 5) 1.000 0.330
LS 0.000 0.00
14,070.00000 0.330 4,643.10
1270 206-01786 *Shoring (Area 6) 1.000 0.830
LS 0.000 0.00
29,295.00000 0.830 24,314.85
1275 206-01787 *Shoring (Area 7) 1.000 0.330
LS 0.330 8,679.83
26,302.50000 0.660 17,359.65
1280 206-01788 *Shoring (Area 8) 1.000 0.330
LS 0.330 8,835.75
26,775.00000 0.660 17,671.50
1285 206-01789 *Shoring (Area 9) 1.000 0.330
LS 0.000 0.00
62,790.00000 0.330 20,720.70
1290 206-01790 *Shoring (Area 10) 1.000 0.000
LS 0.330 12,422.03
37,642.50000 0.330 12,422.03
1295 206-01791 *Shoring (Area 11) 1.000 0.000
LS 0.000 0.00
9,660.00000 0.000 0.00
1300 206-01792 *Shoring (Area 12) 1.000 0.500
LS 0.000 0.00
34,545.00000 0.500 17,272.50
1305 206-01793 *Shoring (Area 13) 1.000 0.500
LS 0.000 0.00
12,705.00000 0.500 6,352.50
1310 206-01794 *Shoring (Area 14) 1.000 0.500
LS 0.000 0.00
40,740.00000 0.500 20,370.00
1315 206-01795 *Shoring (Area 15) 1.000 0.330
LS 0.000 0.00

12,705.00000 0.330 4,192.65
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1320 206-01796 *Shoring (Area 16) 1.000 0.000
LS 0.000 0.00
36,330.00000 0.000 0.00
1325 206-01797 *Shoring (Area 17) 1.000 0.000
LS 0.000 0.00
35,595.00000 0.000 0.00
1330 206-01798 *Shoring (Area 18) 1.000 0.000
LS 0.000 0.00
39,585.00000 0.000 0.00
1335 206-01799 *Shoring (Area 19) 1.000 0.000
LS 0.000 0.00
38,430.00000 0.000 0.00
1340 207-00405  Topsoil (Special) 2,650.000 0.000
cY 0.000 0.00
52.50000 0.000 0.00
1345 210-04020 *Modify Inlet 7.000 0.000
EACH 0.000 0.00
2,625.00000 0.000 0.00
1350 210-04025 *Modify Structure 7.000 3.000
EACH 0.000 0.00
3,675.00000 3.000 11,025.00
1355 216-00021 *Soil Retention Blanket (Class 1) 66,635.000 21,691.430
SY 3,750.000 7,650.00
2.04000 25,441.430 51,900.52
1360 216-00301 *Turf Reinforcement Mat (Class 1) 29,111.000 740.330
SY 1,224.170 4,945.65
4.04000 1,964.500 7,936.58
1365 216-00302 *Turf Reinforcement Mat (Class 2) 12,285.000 0.000
SY 0.000 0.00
4.84000 0.000 0.00
1370 216-00303 *Turf Reinforcement Mat (Class 3) 7,850.000 0.000
Sy 0.000 0.00

5.86000 0.000 0.00
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1375 506-00012 *Riprap (Special) 30.000 0.000
EACH 0.000 0.00
1,470.00000 0.000 0.00
1380 506-00206 *Riprap (6 Inch) 0.000 0.000
cY 0.000 0.00
110.25000 0.000 0.00
1381 506-00206  Riprap (6 In) 2,821.000 135.790
cYy 0.000 0.00
168.74000 135.790 22,913.20
1385 506-00212 *Riprap (12 Inch) 265.000 95.480
cY 0.000 0.00
129.15000 95.480 12,331.24
1390 506-00412 *Soil Riprap (12 Inch) 1,426.000 232.000
CcY 16.100 2,518.85
156.45000 248.100 38,815.25
1395 506-00424 *Soil Riprap (24 Inch) 0.000 0.000
cY 0.000 0.00
171.15000 0.000 0.00
1400 601-01000 *Concrete Class B 93.000 58.500
CcY 1.300 1,610.70
1,239.00000 59.800 74,092.20
1405 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,391.000 197.500
LF 95.000 8,299.20
87.36000 292.500 25,552.80
1410 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 2,025.000 505.000
LF 0.000 0.00
119.18000 505.000 60,185.90
1415 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 241.000 32.000
LF 0.000 0.00
162.75000 32.000 5,208.00
1420 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,104.000 620.200
LF 72.000 15,271.20

212.10000 692.200 146,815.62



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 32

PCN: 22590-BID ESTIMATE RUN 08/09/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0006 14:47:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1425 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 216.000 16.000
LF 40.000 10,878.00
271.95000 56.000 15,229.20
1430 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 246.000 0.000
LF 0.000 0.00
260.40000 0.000 0.00
1435 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 244.000 0.000
LF 0.000 0.00
334.95000 0.000 0.00
1440 603-05018 *18 Inch Reinforced Concrete End Section 9.000 3.000
EACH 1.000 997.50
997.50000 4.000 3,990.00
1445 603-05024 *24 Inch Reinforced Concrete End Section 13.000 9.000
EACH 0.000 0.00
1,155.00000 9.000 10,395.00
1450 603-05030 *30 Inch Reinforced Concrete End Section 4.000 2.000
EACH 0.000 0.00
1,365.00000 2.000 2,730.00
1455 603-05036 *36 Inch Reinforced Concrete End Section 19.000 13.000
EACH 0.000 0.00
1,627.50000 13.000 21,157.50
1460 603-05042 *42 Inch Reinforced Concrete End Section 3.000 1.000
EACH 1.000 1,785.00
1,785.00000 2.000 3,570.00
1465 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 104.000 104.000
LF 0.000 0.00
1,774.50000 104.000 184,548.00
1470 604-00305  *Inlet Type C (5 Foot) 9.000 0.000
EACH 0.000 0.00
3,990.00000 0.000 0.00
1475 604-00310 *Inlet Type C (10 Foot) 1.000 0.000
EACH 0.000 0.00

4,725.00000 0.000 0.00
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1480 604-00505  *Inlet Type D (5 Foot) 22.000 5.400
EACH 0.000 0.00
4,935.00000 5.400 26,649.00
1485 604-00510 *Inlet Type D (10 Foot) 3.000 1.000
EACH 0.000 0.00
6,930.00000 1.000 6,930.00
1490 604-00515  *Inlet Type D (15 Foot) 1.000 0.000
EACH 0.000 0.00
8,085.00000 0.000 0.00
1495 604-25000 *Vane Grate Inlet Special 11.000 0.500
EACH 0.000 0.00
9,208.50000 0.500 4,604.25
1500 604-25005 *Vane Grate Inlet (5 Foot) 29.000 0.500
EACH 0.000 0.00
7,581.00000 0.500 3,790.50
1505 604-25010 *Vane Grate Inlet (10 Foot) 10.000 0.000
EACH 0.000 0.00
8,631.00000 0.000 0.00
1510 604-25015 *Vane Grate Inlet (15 Foot) 0.000 0.000
EACH 0.000 0.00
10,468.50000 0.000 0.00
1515 604-26005 *Vane Grate Inlet (Double) (5 Foot) 25.000 0.000
EACH 0.000 0.00
10,153.50000 0.000 0.00
1520 604-26010 *Vane Grate Inlet (Double) (10 Foot) 0.000 0.000
EACH 0.000 0.00
4,693.50000 0.000 0.00
1521 604-26010 Vane Grate Inlet (D) (10 Ft) 2.000 0.000
EACH 0.000 0.00
12,628.16000 0.000 0.00
1522  604-30000 MH Slab Base (Spec) 4.000 0.000
EACH 0.000 0.00

4,693.50000 0.000 0.00
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1525 604-30005 *Manhole Slab Base (5 Foot) 1.000 0.000
EACH 0.000 0.00
3,360.00000 0.000 0.00
1530 604-30010 *Manhole Slab Base (10 Foot) 8.000 1.000
EACH 0.000 0.00
5,145.00000 1.000 5,145.00
1535 604-30015 *Manhole Slab Base (15 Foot) 1.000 0.800
EACH 0.000 0.00
8,610.00000 0.800 6,888.00
1540 604-30020 *Manhole Slab Base (20 Foot) 0.000 0.000
EACH 0.000 0.00
9,555.00000 0.000 0.00
1545 604-30025 *Manhole Slab Base (25 Foot) 1.000 0.000
EACH 0.000 0.00
10,290.00000 0.000 0.00
1550 604-31000 *Manhole Box Base (Special) 3.000 0.000
EACH 0.000 0.00
22,018.50000 0.000 0.00
1555 604-31010 *Manhole Box Base (10 Foot) 1.000 0.000
EACH 0.000 0.00
14,910.00000 0.000 0.00
1560 604-31015 *Manhole Box Base (15 Foot) 1.000 0.000
EACH 0.000 0.00
16,905.00000 0.000 0.00
1565 609-24002 *Gutter Type 2 (2 Foot) 11,780.000 0.000
LF 0.000 0.00
24.49000 0.000 0.00

CATO0210 CURRENT AMT$ 5,749,296.20 $ 94,35791 $ 935,014.97
CAT NO0220 ITS

1570 210-00473 *Reset TV Cameras 1.000 1.000
EACH 0.000 0.00
5,769.75000 1.000 5,769.75
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1575 210-00475 *Reset Closed Circuit Television Pole 5.000 1.000
EACH 0.000 0.00
6,125.70000 1.000 6,125.70
1580 210-00820 *Reset Variable Message Sign 1.000 0.000
EACH 0.000 0.00
45,307.50000 0.000 0.00
1585 210-00840 *Reset Traffic Signal Pole 1.000 1.000
EACH 0.000 0.00
3,081.75000 1.000 3,081.75
1590 210-00847 *Reset Travel Time Indicator 8.000 0.000
EACH 0.000 0.00
4,558.05000 0.000 0.00
1595 210-00855 *Reset Traffic Signal Controller Cabinet 2.000 1.000
EACH 0.000 0.00
4,620.00000 1.000 4,620.00
1600 503-00024 *Drilled Caisson (24 Inch) 115.000 24.000
LF 0.000 0.00
384.30000 24.000 9,223.20
1605 503-00036 *Drilled Caisson (36 Inch) 18.000 18.000
LF 0.000 0.00
188.08000 18.000 3,385.44
1610 503-00048 *Drilled Caisson (48 Inch) 32.000 0.000
LF 0.000 0.00
549.37000 0.000 0.00
1615 612-00260 *ocation Marker (Fiber Optic)(Dome) 18.000 0.000
EACH 0.000 0.00
170.10000 0.000 0.00
1620 612-00270 *Location Marker (Utility)(Flat Slat) 18.000 0.000
EACH 0.000 0.00
75.60000 0.000 0.00
1625 613-00206 *2 Inch Electrical Conduit (Bored) 4,710.000 760.000
LF 0.000 0.00

13.87000 760.000 10,541.20
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1630 613-00306 *3 Inch Electrical Conduit (Bored) 4,000.000 760.000
LF 0.000 0.00
22.33000 760.000 16,970.80
1635 613-01100 *1 Inch Electrical Conduit (Plastic) 470.000 0.000
LF 0.000 0.00
20.19000 0.000 0.00
1640 613-01200 *2 Inch Electrical Conduit (Plastic) 4,025.000 1,955.000
LF 0.000 0.00
12.55000 1,955.000 24,535.25
1645 613-01300 *3 Inch Electrical Conduit (Plastic) 1,760.000 1,278.000
LF 0.000 0.00
19.07000 1,278.000 24,371.46
1650 613-07000 *Pull Box (Special) 5.000 0.000
EACH 0.000 0.00
640.50000 0.000 0.00
1655 613-07011 *Pull Box (11"x18"x12") 18.000 1.000
EACH 0.000 0.00
1,223.25000 1.000 1,223.25
1660 613-07023 *Pull Box (24"x36"x24") 15.000 0.000
EACH 0.000 0.00
1,904.70000 0.000 0.00
1665 613-07040 *Pull Box (30"x48"x24") 4.000 1.000
EACH 0.000 0.00
2,640.75000 1.000 2,640.75
1670 613-80130 *Service Meter Cabinet 7.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
1675 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1680 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00

120,608.25000 0.000 0.00
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1685 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
40,036.46000 0.000 0.00
1690 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
104,651.55000 0.000 0.00
1695 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1700 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1705 614-70030 *QOptical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1710 614-70032 *Optical Filter 20.000 0.000
EACH 0.000 0.00
1,268.40000 0.000 0.00
1715 614-72830 *Communications Cabinet (Toll Point) 1.000 0.000
EACH 0.000 0.00
14,966.70000 0.000 0.00
1720 614-72830 *Communications Cabinet (TYPE 332) 3.000 0.000
EACH 0.000 0.00
14,382.90000 0.000 0.00
1725 614-72830 *Communications Cabinet (TYPE 332D) 0.000 0.000
EACH 0.000 0.00
13,083.00000 0.000 0.00
1730 614-72832 *Communications Cabinet (Type 2) 3.000 0.000
EACH 0.000 0.00
15,608.25000 0.000 0.00
1735 614-72875 *Loop Detector Wire 800.000 0.000
LF 0.000 0.00

8.40000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 08/09/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0006 14:47:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1740 614-72887 *Microwave Vehicle Radar Detector 10.000 0.000
EACH 0.000 0.00
12,831.00000 0.000 0.00
1740 MATERIAL ALLOWANCE MICROWAVE VEHICLE RADAR DETETOR 0.000
EACH 10.000 68,931.20
6,893.12000 10.000 68,931.20
1745 614-73005 *Piezo (Electric) (Class II) 2.000 0.000
EACH 0.000 0.00
10,431.75000 0.000 0.00
1750 614-81000 *Traffic Signal-Light Pole Steel 1.000 0.000
EACH 0.000 0.00
13,965.00000 0.000 0.00
1755 614-86010 *Dedicated Short Range Communications (DSRC) (R oadside 7.000 0.000
Unit
) EACH 0.000 0.00
8,881.95000 0.000 0.00
1760 614-86734 *Weigh-In-Motion Station (Type IlI) 1.000 0.000
EACH 0.000 0.00
148,844.85000 0.000 0.00
1765 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
89,236.08000 0.000 0.00
1770 614-86800 *Uninterrupted Power Supply 3.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1775 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 6,575.000 0.000
LF 0.000 0.00
3.60000 0.000 0.00
1780 614-87015 *Buffer Tube Fan Out Kit 6.000 0.000
EACH 0.000 0.00
739.20000 0.000 0.00
1785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 0.000
EACH 0.000 0.00

1,383.90000 0.000 0.00
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PROJECT: NHPP0252-476 ESTIMATE NO: 0006 14:47:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1790 614-87320 *Closed Circuit Television 3.000 0.000
EACH 0.000 0.00
13,322.40000 0.000 0.00
1795 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
4,272.45000 0.000 0.00
1800 614-87402 *Breakaway Tapered ITS Pole Steel (40 Feet) 4.000 0.000
EACH 0.000 0.00
11,632.95000 0.000 0.00
1805 614-87413 *Fiber Optic Cable (Multi Mode) (12 Strands) 3,390.000 3,390.000
LF 0.000 0.00
4.04000 3,390.000 13,695.60
1810 614-87692 *Ethernet Switch Type Il 5.000 0.000
EACH 0.000 0.00
3,960.60000 0.000 0.00

CAT 0220 CURRENT AMT$ 1,831,794.62 $ 68,931.20 $ 195,115.35
CAT NOO0300 STRUCTURES

1812 206-00000 Str Excav 8,477.000 1,502.000
cY 1,720.000 26,728.80
15.54000 3,222.000 50,069.88
1813 206-00100 Str Bkfl (CL 1) 10,215.000 1,152.000
CY 288.000 12,821.76
44.52000 1,440.000 64,108.80
1814 206-00360 Mechanical Reinforcement of Soil 10,215.000 1,152.000
CY 288.000 2,557.44
8.88000 1,440.000 12,787.20
1815  420-00000 *Geomembrane 3,437.000 0.000
SY 388.500 4,265.73
10.98000 388.500 4,265.73
1820 502-00460 Pile Tip 162.000 24.000
EACH 0.000 0.00

186.73000 24.000 4,481.52
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CAT NOO0300 STRUCTURES

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 2.000
EACH 0.000 0.00
140.00000 2.000 280.00

1820 MATERIAL ALLOWANCE Pile Driving Point 5.000
EACH 0.000 0.00
140.00000 5.000 700.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 16.000 2,240.00
140.00000 16.000 2,240.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 16.000 2,240.00
140.00000 16.000 2,240.00

1825 502-00500 *Complete Joint Penetration (CJP) Splice 17.000 7.000
EACH 0.000 0.00
1,779.45000 7.000 12,456.15

1830 502-11489 *Steel Piling (HP 14x89) 10,282.000 1,385.060
LF 0.000 0.00
91.75000 1,385.060 127,079.26

1830 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE 780 LF Pile Driven--Report 1 380.001 0.000
LF 0.000 0.00

45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 114.940
LF 0.000 0.00
45.83500 114.940 5,268.27
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PROJECT: NHPP0252-476 ESTIMATE NO: 0006
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CAT NOO0300 STRUCTURES

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 300.000
LF 0.000 0.00
45.83500 300.000 13,750.50
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 420.000
LF 0.000 0.00
45.83500 420.000 19,250.70
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 420.000
LF 0.000 0.00
45.83500 420.000 19,250.70
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 960.000 44,001.60
45.83500 960.000 44,001.60
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 960.000 44,001.60
45.83500 960.000 44,001.60
1831 900-00012 Added Item (Foot)/ Steel Piling Cut-offs (per Secti on 82.710 82.710
502.13
) LF 0.000 0.00
73.40000 82.710 6,070.91
1835 503-00036 *Drilled Caisson (36 Inch) 0.000 0.000
LF 0.000 0.00
188.08000 0.000 0.00
1840 504-04425 Avrchitectural Precast Concrete Panel 0.000 0.000
SF 0.000 0.00
32.42000 0.000 0.00
1845 507-00000 Concrete Slope and Ditch Paving 0.000 0.000
cY 0.000 0.00
840.00000 0.000 0.00
1850 513-00600 Bridge Drain 11.000 0.000
EACH 1.000 4,926.29
4,926.29000 1.000 4,926.29
1855 515-00120 *Waterproofing (Membrane) 8,076.000 0.000
SY 0.000 0.00

15.91000 0.000 0.00
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CAT NOO0300 STRUCTURES

1860 515-00400 *Concrete Sealer 437.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00

1865 518-01004 Bridge Expansion Device (0-4 Inch) 589.000 0.000
LF 142.000 34,876.62
245.61000 142.000 34,876.62

1865 MATERIAL ALLOWANCE Expansion Device 284.000
LF -142.000 -14,569.20
102.60000 142.000 14,569.20

1865 MATERIAL ALLOWANCE Expansion Device 0.000
LF 305.000 31,293.00
102.60000 305.000 31,293.00

1870 518-03000 *Sawing and Sealing Bridge Joint 1,778.000 0.000
LF 0.000 0.00
27.01000 0.000 0.00

1875 601-03040 *Concrete Class D (Bridge) 3,875.000 254.010
CY 233.390 167,947.44
719.60000 487.400 350,733.04

1875 MATERIAL ALLOWANCE Conc, CL D 0.000
cYy 0.000 0.00
12.99142 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels 0.000
cY 0.000 0.00
16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels + Adj for Report 0.000
1875-002
cY 0.000 0.00
16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Adjustment Per Report 1875-0 02 0.000
cY 0.000 0.00
16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels + Adj for 1875-0 03 & 3,875.000
1875-004
CcYy -3,875.000 -79,605.13
20.54326 0.000 0.00
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CAT NOO0300 STRUCTURES

1875 MATERIAL ALLOWANCE Deck Panels 1875-005,006,007 0.000
CY 3,875.000 79,605.13
20.54326 3,875.000 79,605.13
1880 601-03050 *Concrete Class D (Wall) 214.000 0.000
cY 0.000 0.00
564.15000 0.000 0.00
1885 601-40301 *Structural Concrete Coating 17,522.000 0.000
SF 0.000 0.00
1.45000 0.000 0.00
1890 601-40302 *Structural Concrete Coating (Anti-Graffiti) 10,602.000 0.000
SF 0.000 0.00
1.34000 0.000 0.00
1895 602-00000 *Reinforcing Steel 3,814.000 640.800
LB 0.000 0.00
1.06000 640.800 679.25
1900 602-00020 *Reinforcing Steel (Epoxy Coated) 751,337.000 43,984.700
LB 31,252.900 38,753.60
1.24000 75,237.600 93,294.62
1905 605-83002 Geocomposite Drain with Pipe 0.000 0.000
Sy 0.000 0.00
31.50000 0.000 0.00
1910 606-00931 *Guardrail Type 9 (Style CD) (Special) 0.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1915 606-10700 *Bridge Rail Type 7 795.000 0.000
LF 0.000 0.00
89.87000 0.000 0.00
1920 606-10705 *Bridge Rail Type 7 (Special) 99.000 0.000
LF 0.000 0.00
124.89000 0.000 0.00
1925 606-11030 *Bridge Rail Type 10M 932.000 0.000
LF 0.000 0.00

158.81000 0.000 0.00
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CAT NOO0300 STRUCTURES

1925 MATERIAL ALLOWANCE Bridge Rail 622.000
LF 0.000 0.00
73.80000 622.000 45,903.60
1930 607-53137 *Fence Chain Link (Special) (36 Inch) 195.000 0.000
LF 0.000 0.00
51.22000 0.000 0.00
1935 613-00200 *2 Inch Electrical Conduit 2,138.000 218.000
LF 541.000 6,789.55
12.55000 759.000 9,525.45
1940 618-00154 *Prestressed Concrete | (BT54) 2,160.000 0.000
LF 0.000 0.00
253.37000 0.000 0.00
1940 MATERIAL ALLOWANCE Intermediate Diaphragms 2,159.998
LF 0.000 0.00
5.24805 2,159.998 11,335.78
1945 618-01992 *Prestressed Concrete Box (Depth Less Than 32 | nches) 14,730.000 0.000
SF 0.000 0.00
56.09000 0.000 0.00
1945 MATERIAL ALLOWANCE Prestress Girder 7,449.000
SF 0.000 0.00
36.32000 7,449.000 270,547.68
1950 618-01995 *Prestressed Concrete Box (Depth 32 Inch Throug h 48 14,728.000 0.000
Inch
) EACH 0.000 0.00
51.02000 0.000 0.00
1950 MATERIAL ALLOWANCE Prestress Girder 8,983.000
EACH 0.000 0.00
36.32000 8,983.000 326,262.56
1951 618-01994 Prestress Conc Box (Depth 32" Thru 48") Change Order # 7,686.250 7,686.250
008
SF 0.000 0.00
51.02000 7,686.250 392,152.48
1955 641-10000 *Shotcrete 0.000 0.000
SY 0.000 0.00

117.86000 0.000 0.00
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,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0300 STRUCTURES
1981 206-01800 Shoring (A 20) 1.000 0.000
LS 0.700 44,660.99
63,801.42000 0.700 44,660.99
1986 206-01801 Shoring (A 21) 1.000 0.000
LS 0.700 42,111.02
60,158.60000 0.700 42,111.02
1991 206-01802 Shoring (A 22) 1.000 1.000
LS 0.000 0.00
85,242.89000 1.000 85,242.89
1996 206-01803 Shoring (A 23) 1.000 1.000
LS 0.000 0.00
85,242.89000 1.000 85,242.89
2001 206-01804 Shoring (A 24) 1.000 0.000
LS 0.000 0.00
123,760.44000 0.000 0.00
2006 206-01805 Shoring (A 25) 1.000 0.000
LS 0.000 0.00
34,602.92000 0.000 0.00
2033 606-10705  Brdg Rail Ty 7 (Spec) 1,573.000 0.000
LF 0.000 0.00
124.89000 0.000 0.00
CAT 0300 CURRENT AMT$ 9,425,408.27 $ 495,646.24 $ 2,355,265.31
CAT NOO0310 WALLS (Noise, Median, Outside)
1836 503-00036 Drilled Caisson (36 In) 5,900.000 1,600.000
LF 0.000 0.00
188.08000 1,600.000 300,928.00
1841 504-04425 Architectural Precast Concrete Panel 57,780.000 4,389.000
SF 1,317.000 42,697.14
32.42000 5,706.000 184,988.52
1846 507-00000 Conc S and D Pave 30.000 0.000
cY 0.000 0.00
840.00000 0.000 0.00
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CAT NOO0310 WALLS (Noise, Median, Outside)

1906 605-83002 Geocomp Drain (w/ Pipe) 445.000 57.000
SY 63.000 1,984.50
31.50000 120.000 3,780.00
1911 606-00931 Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1956 641-10000 Shotcrete 235.000 198.000
SY 0.000 0.00
117.86000 198.000 23,336.28
1957 641-10010 Initial Shotcrete Facing 0.000 0.000
SF 0.000 0.00
13.10000 0.000 0.00
1960 206-00000 *Structure Excavation 19,108.000 1,397.000
cY 0.000 0.00
15.54000 1,397.000 21,709.38
1965 206-00050 *Structure Backfill (Special) 880.000 564.000
cY 0.000 0.00
86.14000 564.000 48,582.96
1970 206-00100 *Structure Backfill (Class 1) 27,169.000 2,635.000
cY 0.000 0.00
44.52000 2,635.000 117,310.20
1975 206-00360 *Mechanical Reinforcement of Soil 14,992.000 2,421.000
cY 0.000 0.00
8.88000 2,421.000 21,498.48
1980 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00
63,801.42000 0.000 0.00
1985 206-01801 *Shoring (Area 21) 0.000 0.000
LS 0.000 0.00
60,158.60000 0.000 0.00
1990 206-01802 *Shoring (Area 22) 0.000 0.000
LS 0.000 0.00

85,242.89000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 47

PCN: 22590-BID ESTIMATE RUN 08/09/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0006 14:47:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 WALLS (Noise, Median, Outside)

1995 206-01803 *Shoring (Area 23) 0.000 0.000
LS 0.000 0.00
85,242.89000 0.000 0.00
2000 206-01804 *Shoring (Area 24) 0.000 0.000
LS 0.000 0.00
123,760.44000 0.000 0.00
2005 206-01805 *Shoring (Area 25) 0.000 0.000
LS 0.000 0.00
34,602.92000 0.000 0.00
2007 420-00000 Geomembrane 6,782.000 1,060.000
SY 0.000 0.00
10.98000 1,060.000 11,638.80
2010 504-04420 *Precast Panel Facing 22,200.000 5,384.000
SF 0.000 0.00
38.14000 5,384.000 205,345.76
2015 504-06406 *Soil Nail 1,760.000 1,740.000
LF 0.000 0.00
38.97000 1,740.000 67,807.80
2016 504-06410 Verification Testing 0.000 0.000
EACH 0.000 0.00
2,625.00000 0.000 0.00
2017 515-00400 Concrete Sealer 3,834.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
2018 601-03050 Conc CL D (Wall) 3,212.000 72.100
cY 0.000 0.00
564.15000 72.100 40,675.21
2019 601-40301 Struct Conc Coating 156,222.000 0.000
SF 0.000 0.00
1.45000 0.000 0.00
2020 601-40302 *Structural Concrete Coating (Anti-Graffiti) 118,429.000 0.000
SF 0.000 0.00

1.34000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 48

PCN: 22590-BID ESTIMATE RUN 08/09/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0006 14:47:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT
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2025 602-00000 *Reinforcing Steel 124,007.000 0.000
LB 0.000 0.00
1.06000 0.000 0.00
2030 602-00020 *Reinforcing Steel (Epoxy Coated) 144,853.000 13,069.000
LB 0.000 0.00
1.24000 13,069.000 16,205.56
2032 606-10700  Brdg Rail Ty 7 2.953.000 0.000
LF 0.000 0.00
89.87000 0.000 0.00

CATO0310 CURRENT AMT$ 8,620,910.69 $ 44,681.64 $ 1,063,806.96
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

2035 620-00002 Field Office (Class 2) 3.000 2.850
EACH 0.100 10,080.99
100,809.86000 2.950 297,389.09
2040 620-00005 Field Office (Special) 1.000 0.520
EACH 0.050 39,827.98
796,559.65000 0.570 454,039.00
2045 620-00012 Field Laboratory (Class 2) 1.000 0.900
EACH 0.050 3,352.06
67,041.14000 0.950 63,689.08
2050 620-00020 Sanitary Facility 4.000 3.600
EACH 0.200 1,134.00
5,670.00000 3.800 21,546.00

CAT 0400 CURRENT AMT$ 1,188,710.37 $ 54,395.03 $ 836,663.17

PROJECT TOTAL CURRENT AMT $12,260,628.50  $ 4,389,976.04  $29,236,166.98



